

**MODIFICATION NO. 2-04** <sup>n<sup>2</sup></sup>  
to  
**AGREEMENT NO. 08-MU-11030510-010**  
between

**USDA FOREST SERVICE,  
CORONADO NATIONAL FOREST  
and  
ROSEMONT COPPER COMPANY**

1. Purpose of the Modification: The purpose of this modification is to update Attachment 2, EIS Timeline dated September 25, 2008.
2. Change in Performance Period: None.
3. Change in Funds Available: Not applicable.

This modification is issued pursuant to Clause No. F.15 and Attachment 2.


Attachment 2 of the MOU is replaced with the attached revised timeline.

Except as provided herein, all terms and conditions of the referenced document remain unchanged and in full force.

Rosemont Copper Company

USDA Forest Service

  
 \_\_\_\_\_ 11/14/09  
 Date  
 GIL CLAUSEN  
 President and CEO

  
 \_\_\_\_\_ 11/19/09  
 Date  
 JEANINE A. DERBY  
 Forest Supervisor

The authority and format of this instrument has been reviewed and approved for signature.

  
 \_\_\_\_\_ 11/19/09  
 DATE  
 NORENE NORRIS  
 Grants & Agreements Specialist

November 12, 2009

ATTACHMENT 2

EIS Timeline

Rosemont Copper Project

Notes:

1. Timeline is contingent upon Proponent provision of necessary data/information.
2. Timeline is contingent upon the absence of unavoidable adverse unforeseen events (e.g., complex wildfire on Forest, serious injury or illness of key player, etc.).
3. Timeline contingent upon Proponent's support of SWCA to meet the needs of the Forest for analysis.
4. Forest Service will adjust its analysis approach to improve efficiency where possible.

Task	2010 Accomplishment
Internal review of DEIS.	1 <sup>st</sup> quarter (January- March)
Publish Notice of Availability and 90-day comment period in Federal Register.	April 2010
Hold public meetings, hearings, and accept public comments.	2 <sup>nd</sup> quarter (April-June)
Comment analysis. FEIS supplemented or revised to incorporate comments. Internal review completed.	3 <sup>rd</sup> quarter (July-September)
ROD issued.	4 <sup>th</sup> quarter (October-December)